
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14696-13-000-0

Estimate Summary By Project

Estimate Number: 0005

10/08/2014

Contract Location: Time Allowed:

SR 9 BEGINNING NORTH OF SR 20 AND EXTENDING NORTH OF SR 369

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

12/13/2013

12/27/2013

01/17/2014

01/21/2014

04/23/2014

09/21/2014

00/00/0000

314 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 77.71

244 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,227,709.51

$1,227,709.51

$85,567.75

93.03%

Counties:

Forsyth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004657      $1,227,709.51 $1,227,709.51 $85,567.75 93.03% $4,997.63

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14696-13-000-0

Estimate Summary By Project

Estimate Number: 0005

10/08/2014

Project Number: M004657      SR 9 - MILLING, INLAY & PLMX RESF

 

M004657                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $913,713.39 $909,715.29 $3,998.10

Non-Participating $228,428.37 $227,428.84 $999.53

Total Earnings $1,142,141.76 $1,137,144.13 $4,997.63

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,142,141.76 $1,137,144.13 $4,997.63

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,142,141.76 $1,137,144.13

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $4,997.63

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14696-13-000-0

Estimate Summary By Project

Estimate Number: 0005

10/08/2014

Project Number M004657      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  900.000 1,046.940

 79.610 .000

 

 

1,046.940 $.00 $83,346.89

0035 647-6200     LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA  14.000 2.000

 325.000 2.000

 

 

4.000 $650.00 $1,300.00

0040 647-6300     LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA  51.000 19.000

 625.000 2.000

 

 

21.000 $1,250.00 $13,125.00

0045 653-0110     THERMOPLASTIC PVMT MARKING, ARROW, TP 1EA  8.000 10.000

 60.000 .000

 

 

10.000 $.00 $600.00

0080 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  14.000 9.200

 1535.000 2.018

 

 

11.218 $3,097.63 $17,219.63

0115 654-1002     RAISED PVMT MARKERS TP 2 EA  50.000 1,020.000

 2.750 .000

 

 

1,020.000 $.00 $2,805.00

Category Amount: $4,997.63 $118,396.52

Project Total Amount: $4,997.63 $1,142,141.76


